Contract Modification, Extra Work Agreements and Final

Estimates Overruns and Underruns UDOT 08B-11
Effective: 10-06-67 Revised: 10-31-95
Purpose

Contract modification and extrawork agreements on highway construction contractswill be
accomplished only when emergency or unforeseen situations become apparent during the
progress of the work, necessitating this action in order to fully and satisfactorily complete
the work included in the contract.

Policy
The Department will report to the Commission all instances where highway construction
contracts are modified or extra work agreements executed which result in an increase or
decrease of 10 percent or more of the origina contract award price. Fina estimates on
construction contracts will also be reported to the Commission on this same basis.

The Department will provide the commission quarterly with asummary analysis of contract
overruns and underruns.
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